

ALCMAEON

Fifth Project Partners Meeting

Online

15 January 2021



ONLINE PROJECT PARTNERS MEETING

15 January 2021

AGENDA OF THE MEETING

Timetable of 15 January 2021

09:00 Start of the Meeting (08:00 UK, 10:00 EL and RO)

1		Welcome of Participants	UCM and Pixel
2		Adoption of the agenda	Pixel
3		Impact of Covid-19 on the project budget and Spanish NA feedback on the Progress Report	All Partners
4		Target Group Involvement: - <i>Current situation</i>	Pixel
	5	Intellectual Output 1: Training Package in Medical History for Medical Humanities Lecturers	
	5.1	<i>Current situation:</i> - <i>Qualitative Assessment and Report</i> - <i>Translation of the Educational Material</i>	Pixel
6		Intellectual Output 2: Digital Museum	
	6.1	- <i>List of Digital Objects</i>	Pixel
7		Intellectual Output 3: Virtual Video Library with Testimonials from Role-model Doctors	
	7.1	<i>Current situation:</i> - <i>Video interviews</i>	Pixel
8		Presentation of the Project Management Activities (PM)	
	8.1	<i>Presentation and analysis of PM1: Coordination of Activities</i> o <i>Schedule of future meetings</i> o <i>Presentation of the current situation</i>	Pixel
	8.2	<i>Presentation and analysis of PM2: Dissemination</i> o <i>Presentation of the current situation</i>	Pixel
	8.3	<i>Presentation and analysis of PM3: Exploitation</i> o <i>Presentation of the associated partners</i> o <i>Presentation of the exploitation links</i>	Pixel
9		Reminder on Project Deadlines	Pixel
10		Any Other Business	All partners
11		Meeting evaluation	

13:30 End of 1st Meeting Day (12:30 UK, 14:30 EL and RO)





Project Presentation

Online Partners' Meeting
15 January 2021

Co-funded by the Erasmus+ Programme of the European Union

The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.






Funding Programme



European Commission funded through the Spanish National Agency the ALCMAEON project in the framework of the Erasmus+ Programme – Strategic Partnerships for Higher Education.

Project number: 2018-1-ES01-KA203-050606

Co-funded by the Erasmus+ Programme of the European Union








The Target Group

The main target groups of the project are:

- Doctors and universities lectures in humanities in medicine
- Medical students
- Policy makers in the field of education

Co-funded by the Erasmus+ Programme of the European Union





Expected Results

The main project deliverables are 3 intellectual outputs:

- Training package in medical history for medical humanities lecturers
- Collection for digital medical museum
- Virtual video library with testimonials from role-model doctors



Co-funded by the Erasmus+ Programme of the European Union








Project Activities




Co-funded by the Erasmus+ Programme of the European Union







The Project at a Glance

Target Groups Involvement	February 2019 – September 2019
Training package in medical history for medical humanities lecturers	January 2019 – January 2021
Collection for digital medical museum	March 2020 – December 2021
Virtual video library with testimonials from role-model doctors	July 2019 – March 2021
Training Activity	April 2021
Multiplier Events	May 2021



Co-funded by the Erasmus+ Programme of the European Union








Preparatory Activity (part of the Project Management)

Target Groups Involvement




Co-funded by the
Erasmus+ Programme
of the European Union









PM1: Project Management Actions to be Carried Out

- Involvement of target groups:
 - 50 among lecturers, doctors and practitioners
 - 200 undergraduate medical students



Co-funded by the
Erasmus+ Programme
of the European Union





PM1: Project Management Expected Results



Each HEI must select and upload on the project portal at least:

- 10 among lecturers, doctors and practitioners
- 40 undergraduate medical students



Co-funded by the
Erasmus+ Programme
of the European Union





PM1: Project Management



Templates and Tools

- PM1.A – Lecturer Information
- PM1.B – Student Information
- PM1.C – Role of the participants



Co-funded by the Erasmus+ Programme of the European Union





PM1: Project Management



Current results

Partner	Involved Professors	Involved students
UCM	10	45
Uni Iasi	11	47
Uni Roma	11	42
Uni Aristotelio	10	36
UoB	38	23
TOT	80	193



Co-funded by the Erasmus+ Programme of the European Union





PM1: Project Management



Deadlines

31 January 2021
UniAristotelio (EL), UoB (UK)
 Upload on the project portal the information related to the target groups




Co-funded by the Erasmus+ Programme of the European Union









Intellectual Output 1

Training Package in Medical History for Medical Humanities Lecturers



Co-funded by the Erasmus+ Programme of the European Union





IO1: Training Package



Actions to be Carried Out 1/2

1.1) Creation of all templates needed for carrying out the activities	1 January 2019 31 January 2019
1.2) Mapping curricula and Identification of a common format	1 February 2019 15 April 2019
1.3) Topic proposal	1 February 2019 31 May 2019
1.4) Focus group	1 March 2019 15 April 2019
1.6) Development of the educational material	1 June 2019 31 December 2019



Co-funded by the Erasmus+ Programme of the European Union





IO1: Training Package



Actions to be Carried Out 2/2

1.7) Questionnaires for undergraduate medical students	01 August 2019 31 October 2019
1.8) Translation of the training package	1 November 2019 31 January 2020
1.9) Piloting	1 January 2020 31 May 2020
1.10) Piloting report	1 June 2020 31 July 2020



Co-funded by the Erasmus+ Programme of the European Union





IO1: Training Package



Expected Results 1/2

- 1 Map of Medical Humanities
- 1 focus group with 6-8 participants per contry
- Availability of 30 questionnaires per country (collected by the HEIs)



Co-funded by the Erasmus+ Programme of the European Union





IO1: Training Package



Expected Results 2/2

- Educational material
Each HEI has to develop 2 units, but UCM (ES) that has 4, related to a specific historical period.
For each unit, each HEI should produce:
 - 1 Power Point
 - 1 reading of around 3000 – 4000 words
 - 1 formative evaluation questionnaire with 5 open-ended questions
 - 1 summative evaluation questionnaire with 10 multiple-choice questions
- Piloting phase:
 - 1 experiment group of 15-20 medical students using the developed educational material
 - 1 control group of 15-20 medical stuent using the traditional material
- Piloting phase report (UCM)



Co-funded by the Erasmus+ Programme of the European Union




IO1: Training Package



Templates and Tools

- IO1.A – Mapping curricula
- IO1.B – Focus Group
- IO1.C – Questionnaire for students
- IO1.D – Table of contents of the Educational Material
- IO1.E – Guidelines for the development of the Educational Material
- IO1.F – Piloting Report Guidelines




Co-funded by the Erasmus+ Programme of the European Union




IO1: Training Package
Current situation

Partner	Mapping	Focus group material	1 st unit educational material	2 nd unit educational material	Questionnaire XLS
UCM 1	OK	OK	OK	OK	OK
UCM 2			OK	OK	OK
Uni Iasi	OK	OK	OK	OK	OK
Uni Roma	OK	OK	OK	OK	OK
Uni Aristotelo	OK	OK	OK	OK	OK
UoB	OK	OK	OK	OK	OK


Co-funded by the Erasmus+ Programme of the European Union








IO1: Training Package
Deadlines


- 31 January 2021
UCM (ES)
Report mapping and Methodology Educational Material
- 31 January 2021
UoB (UK)
Send a report related to the piloting
- 15 January 2021
All HEIs
Translation of the Power Point Presentation of the training material



Co-funded by the Erasmus+ Programme of the European Union





Intellectual Output 2
Collection for Digital Medical Museum


Co-funded by the Erasmus+ Programme of the European Union





IO2: Digital Collection



Actions to be Carried Out

2.1) Creation of all templates needed for carrying out the activities	01 March 2020 31 March 2020
2.3) List of objects	1 May 2020 31 May 2020
2.4) Description of the contents for the digital collection	1 June 2020 30 September 2020
2.5) Uploading of the contents on the portal	1 October 2020 31 October 2020



Co-funded by the Erasmus+ Programme of the European Union





IO2: Digital Collection



Expected Results

- An interactive map that connects the developed educational contents with the objects of the digital collection
- Availability of around 40-50 objects selected by the partners that will be upload on the digital platform
- Development of objects' labels to describe their characteristics



Co-funded by the Erasmus+ Programme of the European Union





IO2: Digital Collection



Templates and Tools

- IO2.A – Map
- IO2.B – Objects list
- IO2.C – Digital objects



Co-funded by the Erasmus+ Programme of the European Union





IO2: Digital Collection



Current Results

Partner	Number of objects	Object Description
UniThessaloniki (EL)	10	10
UCM (ES)	10	
UniRoma (IT)	10	10
Unilasi (RO)	51	20
UoB (UK)	10	4
Totals		44



Co-funded by the Erasmus+ Programme of the European Union





IO2: Digital Collection



Deadlines

- 20 January 2020
UoB (UK), UCM (ES), Unilasi (RO)
Description of the objects and provide at least 1 picture for each object




Co-funded by the Erasmus+ Programme of the European Union









Intellectual Output 3

Virtual Video Library with Testimonials from Role-Model Doctors



Co-funded by the Erasmus+ Programme of the European Union





IO3: Video Library



Actions to be Carried Out

3.1) Creation of all templates needed for carrying out the activities	1 July 2019 31 July 2019
3.2) Identification of doctors and students	1 July 2019 31 July 2019
3.3) Development of the scripts	1 August 2019 30 September 2019
3.4) Development of the videos	1 October 2019 31 May 2020
3.5) Editing of the videos	1 April 2020 31 July 2020



Co-funded by the Erasmus+ Programme of the European Union




IO3: Video Library

Expected Results


A collection of videos with doctors and medical lecturers showing the role of history linked to the medical profession.



Availability of 4 video interviews (1 per thematic area) per HEI, including:

- The presence of 1 doctor, 1 student and 1 interviewer
- The presentation of archive material
- The description of objects and contents from the digital collection of IO2



Co-funded by the Erasmus+ Programme of the European Union





IO3: Video Library



Templates and Tools

- Template IO3.A – Guidelines to shoot a video
- Template IO3.B – Video Library



Co-funded by the Erasmus+ Programme of the European Union





IO3: Video Library



Current situation

Partner	Participants
UCM	4
Uni Iasi	4
Uni Roma	4
Uni Aristotello	4
UoB	4



Co-funded by the Erasmus+ Programme of the European Union





IO3: Video Library



Current situation

Partner	Raw material of the video	Script for subtitles	Sent to EuroEd	Final version of the video
UCM	2/4	2/4		0
Uni Iasi	7/7	7/7	7/7	7/7
Uni Roma	2/4	2/4	1/4	0
Uni Aristotello	2/4	2/4	2/4	0
UoB	2/4	2/4	2/4	0



Co-funded by the Erasmus+ Programme of the European Union





IO3: Video Library

Deadlines

- 31 January 2020**
UCM (ES)
 Sending of raw videos and documents related to 2 videos
- 28 February 2021**
All HEIs
 Sending of raw videos and documents related to 2 more videos
- 31 March 2021**
EuroEd
 Editing of the videos and upload of the videos on YouTube and on the portal



Co-funded by the Erasmus+ Programme of the European Union








Training Activity



Co-funded by the Erasmus+ Programme of the European Union







Training Activity Actions to be Carried Out

- Organisation in Madrid of a training event:
 - Topics: Innovation in Medical Humanities Teaching
 - Participants: **2 members of the staff per each HEI**
 - Period: 19 – 23 April 2021
 - Duration: 7 days (including 2 travelling days)
 - Certification: Europass Mobility



Co-funded by the Erasmus+ Programme of the European Union







Training Activity Template and Tools

- TA.1 - Training Activity Register
- TA.2 – Programme
- TA.3 – Certificate
- TA.4 – Contents for the Mobility Europass
- TA.5 – Participants Profile
- TA.6 – Report



Co-funded by the Erasmus+ Programme of the European Union









Training Activity

Deadlines 1/2

- 31 January 2020**
UCM (ES), Pixel (IT)
 Definition of the:
 - Training Programme
 - Certificate for the participants
 - Contents for the Europass
- 28 February 2020**
All HEIs
 Identify 2 participants in the training activity
 Contact the National Europass Centre ([link](#)) to activate the Europass Mobility for each participant




Co-funded by the Erasmus+ Programme of the European Union

Training Activity

Deadlines 2/2



- 19 – 23 April 2021**
UCM (ES)
 Delivery of the Training Activity
- 30 April 2021**
UCM (ES)
 Sending to Pixel of supporting documents (Report on the training activity, Register of participants, Signed Certificates)
- 30 April 2021**
All HEIs
 Sending to Pixel of supporting documents (Participants Profiles, Signed Mobility Europass)


Co-funded by the Erasmus+ Programme of the European Union





Multiplier Events


Co-funded by the Erasmus+ Programme of the European Union






Multiplier Events


Actions to be Carried Out

Organisation of a 3 dissemination events at national level and 1 final conference on the:

- Innovation of the teaching of medical history with the object-based learning approach
- Presentation of the intellectual outputs



Co-funded by the Erasmus+ Programme of the European Union






Multiplier Events

Expected Results

- 1 Multiplier Event per Country
 - involvement of 20 lecturers, doctors, researchers and medical students (only participants from organisations other than the beneficiaries)
- Project Final Conference:
 - involvement of 40 participants among lectures, doctors, researchers, medical students, policy makers and museum staff (only participants from organisations other than the beneficiaries)



Co-funded by the Erasmus+ Programme of the European Union






Multiplier Events

Templates and Tools

- ME.1 – Multiplier Event Description
- ME.2 – Multiplier Event Programme
- ME.3 – Multiplier Event List of Participants
- ME.4 – Multiplier Event Minutes



Co-funded by the Erasmus+ Programme of the European Union






Multiplier Events


Deadlines

- 31 May 2021**
All HEIs (except UCM)
 Sending of material related to the multiplier events
- 31 May 2021**
UCM (ES)
 Sending of material related to the final conference



Co-funded by the Erasmus+ Programme of the European Union




Project Management

PM1 - Coordination of activities



Co-funded by the Erasmus+ Programme of the European Union






PM1 - Coordination of activities



Actions to be Carried Out

- Attendance to the partners meeting
 - 1st Meeting: Florence (IT) 11-12 February 2019
 - 2nd Meeting: Thessaloniki (EL), 12-13 September 2019
 - 3rd Meeting: Online, 27 – 28 April 2020
 - 4th Meeting: Online, 29 October 2020
 - 4th Meeting: Online, 15 January 2021
 - 6th Meeting: Madrid (ES), May 2021
- Production of project reports



Co-funded by the Erasmus+ Programme of the European Union







PM1 - Coordination of activities


Expected Results



Production of:

- Three months period online Activities Reports
- Yearly Financial Report



Co-funded by the Erasmus+ Programme of the European Union



PM1 - Coordination of activities



Templates and Tools

- PM1.D – In progress activities reports
- PM1.E – Financial Manual (*external annex*)
- PM1.F – Financial Forms (*external annex*)
- PM1.G - Template of Mobility Declaration



Co-funded by the Erasmus+ Programme of the European Union





PM1 - Coordination of activities

Current situation

Partner	Online activities report			
	IO1	IO2	IO3	PMI
UCM (ES)	TBU	TBU	TBU	TBU
Uni Aristotelo (EL)	TBU	TBU	TBU	TBU
Pixei (IT)	OK	OK	OK	OK
Uni Roma (IT)	OK	OK	OK	OK
UoB (UK)	TBU	Missing	Missing	Missing
EuroEd (RO)	OK	OK	OK	OK
Uni Iasi (RO)	OK	OK	OK	OK



Co-funded by the Erasmus+ Programme of the European Union






PM1 - Coordination of activities

Deadlines


20 January 2021
 UCM (ES), UniAristotelo (EL), UoB (UK)
 Update online activity reports up to 31 December 2020



All partners
 Every three months (31 March 2021, 31 May 2021)
 – Production of Activities Report Forms

15 June 2021
 All partners
 Financial Report




Co-funded by the Erasmus+ Programme of the European Union









Project Management

PM2 - Dissemination



Co-funded by the Erasmus+ Programme of the European Union





PM2 - Dissemination

Actions to be Carried Out

- Development and translation of project brochures
- Organization of at least 1 dissemination event on the project every month
- Creation of a Facebook page
- Production of the best practice dissemination report



Co-funded by the Erasmus+ Programme of the European Union






PM2 - Dissemination


Expected Results

- Production of Project Brochure in all partners languages
- Database of dissemination events on the portal
- Creation of a Facebook Page
- Production of National Best Practice Dissemination Report



Co-funded by the Erasmus+ Programme of the European Union








PM2 – Dissemination



Templates and Tools

- PM2.A – In progress dissemination reports
- PM2.B – How to write the Best Practice Dissemination Report



Co-funded by the Erasmus+ Programme of the European Union





PM2 – Dissemination

Current situation

Partner	Dissemination events
UCM (ES)	13
Uni Aristotello (EL)	5
Pixei (IT)	68
Uni Roma (IT)	15
UoB (UK)	9
EuroEd (RO)	68
Uni Iasi (RO)	15



Co-funded by the Erasmus+ Programme of the European Union








PM2 - Dissemination Deadline

- Every three months (31 March 2021, 31 May 2021)
All partners
 Upload of 1 dissemination events per month
- 15 May 2021**
All partners
 Final Best Practice Dissemination Report




Co-funded by the Erasmus+ Programme of the European Union









Project Management PM3 - Exploitation




Co-funded by the Erasmus+ Programme of the European Union









PM3- Exploitation Actions to be Carried Out

- Involvement in the project of associated partners
- Collection of exploitation links



Co-funded by the Erasmus+ Programme of the European Union





PM3 – Exploitation



Template and Tools

- PM3.A - Associated Partner Letter
- PM3.B - Associated Partner Information
- PM3.C - Exploitation links



Co-funded by the Erasmus+ Programme of the European Union





PM3 - Exploitation



Expected Results

- Involvement of 6 associated partners
- Collection of 6 exploitation links



Co-funded by the Erasmus+ Programme of the European Union





PM3 - Exploitation



Current situation

Partner	Exploitation Links	Associated Partners
UCM (ES)	1	4
Uni Aristotelio (EL)	1	2
Uni Roma (IT)	2	1
UoB (UK)	0	5
EuroEd (RO)	5	3
Uni Iasi (RO)	1	2





Co-funded by the Erasmus+ Programme of the European Union





PM3: Exploitation Deadlines


- 31 January 2021**
HEIs
 - Involvement of 3 associated partners
 - Collection of 3 exploitation links
- 15 May 2021**
All Partners
 - Involvement of a total number of 6 associated partners
 - Collection of a total number of 6 exploitation links




Co-funded by the Erasmus+ Programme of the European Union


Project Management



PM4 - Quality and Monitoring Plan


Co-funded by the Erasmus+ Programme of the European Union


PM4: Quality and Monitoring Plan Actions to be Carried Out

- Collection of evaluation questionnaires
- Collection of testimonials
- Production of testing evaluation report


Co-funded by the Erasmus+ Programme of the European Union





PM4: Quality and Monitoring Plan



Expected Results

- 3 issues of the Quality Plan
- Collection of 4 testimonials
- Collection of 20 evaluation questionnaires per country
- 1 Evaluation Report on IOs per country



Co-funded by the Erasmus+ Programme of the European Union





PM4: Quality and Monitoring Plan



Templates and Tools

- PM4.A – Quality Plan
- PM4.B – Project Meeting Evaluation Questionnaire
- PM4.C – Project Evaluation Questionnaire
- PM4.D – End users' Evaluation Questionnaires for Intellectual Outputs
- PM4.E – Tool for questionnaires analysis
- PM4.F – Guidelines for the evaluation report on Testing Activities



Co-funded by the Erasmus+ Programme of the European Union





TA4: Quality and Monitoring Plan



Deadlines

- **31 May 2021**
All Partners
 - Collection of 6 testimonials
 - Collection of 20 evaluation questionnaires
 - Sending of evaluation report on the IOs




Co-funded by the Erasmus+ Programme of the European Union






Thank you for Your Attention

Questions?



Co-funded by the
Erasmus+ Programme
of the European Union



CALENDAR OF DEADLINES

IO1 – Training Package in Medical History for Medical Humanities Lecturers

Deadline	Results	Partner	Template and Tools
6 November 2020	Report on mapping and Methodology of the Educational Material	UCM (ES)	
18 December 2020	Send the results of the piloting with students in class or via assessment of documents	HEIs	
31 December 2020	Send a report related to the piloting	UoB (UK)	IO1.F – Report Guidelines
15 January 2021	Translation of the Power Point Presentation of the training material	All HEIs	

IO2 – Collection for Digital Medical Museum

Deadline	Results	Partners Involved	Template and Tools
15 November 2020	Propose a list of objects to be included in the digital collection: <ul style="list-style-type: none"> Name of the object Place of the object Didactic unit connected 	All HEIs	IO2.B – List of digital objects
4 December 2020	Description of 4-5 objects	All HEIs	IO2.C – Digital objects
15 December 2020	Description of 8-10 objects and provide at least 1 picture for each object	All HEIs	IO2.C – Digital objects

IO3 – Virtual Video Library with Testimonials from Role-Model Doctors

Deadline	Results	Partners Involved	Template and Tools
30 November 2020	Sending of raw videos and documents related to 1 video	All HEIs	IO3.A – Guidelines to shoot a video IO3.B - Video Library
31 December 2020	Sending of raw videos and documents related to 1 more video	All HEIs	IO3.A – Guidelines to shoot a video IO3.B - Video Library
28 February 2021	Sending of raw videos and documents related to 2 more videos	All HEIs	IO3.A – Guidelines to shoot a video IO3.B - Video Library
31 March 2021	Editing of the videos and upload of the videos on YouTube and on the portal	EuroEd (RO)	

Training Activity

Deadline	Results	Partner	Template and Tools
31 January 2021	Definition of the:	UCM (ES), Pixel	



	<ul style="list-style-type: none"> - Training Programme - Certificate for the participants - Contents for the Europass 	(IT)	
28 February 2021	Each HEI should: <ul style="list-style-type: none"> - Identify 2 participants in the training activity - Contact the National Europass Centre (link) in order to activate the Europass Mobility for each participant. 	All HEIs	TA.4 – Contents for the Mobility Europass
19 – 23 April 2021	Delivery of the training activity	UCM (ES)	TA.1 – Register TA.2 – Programme TA.3 – Certificate
30 April 2021	Sending to Pixel of supporting documents (Report on the training activity, Register of participants, Programme, Certificates)	UCM (ES)	TA.1 – Register TA.2 – Programme TA.3 – Certificate TA.6 – Report
30 April 2021	Sending to Pixel of supporting documents: copies of the Europass certificates, description of the participants profiles and selection methodology	All HEIs (except UCM)	TA.5 – Participants Profile

Multiplier Events

Deadline	Results	Partner	Template and Tools
31 May 2021	Organisation of an event for 20 Greek/ Italian/ Romanian/English doctors/lectures/researchers/policy makers in order to present, discuss the project results and address their sustainability in the national system. Sending of documents related to the multiplier events.	UniAristotelio (EL), UoB (UK), UniRoma (IT), Unilasi (RO)	ME.1 - Multiplier Event Form ME.2 - Programme Template ME.3 - List of Participants Template ME.4 - Minutes form
31 May 2021	Organisation of a final conference for 40 Spanish doctors/lectures/researchers/policy makers in order to present, discuss the project results and address their sustainability in the national system. Sending of documents related to the multiplier events.	UCM (ES)	ME.1 - Multiplier Event Form ME.2 - Programme Template ME.3 - List of Participants Template ME.4 - Minutes form

Project Management

PM1 - Coordination of Activities			
Deadline	Results	Partner	Template and Tools
6 November 2020	Selection and involvement for the piloting phase, by each of the HEI, of <ul style="list-style-type: none"> - 40 medical undergraduate students - 10 among lectures, researchers, doctors and practitioners Upload on the project portal of the related information	UniAristotelio (EL), UoB (UK)	PM1.A – Lecture Information PM1.B – Student information PM1.C – Role of the target groups
6 November 2020	Update online activity reports up to 30 September 2020	AUTH (EL), UoB (UK), UCM (ES)	https://alcmadeon.pixel-online.org/MNG-wip.php
31 December 2020, 31 March 2021, 31 May 2020	Production and Uploading of Project Activities Report	All partners	https://alcmadeon.pixel-online.org/MNG-wip.php
15 June 2021	Production of Financial Reports	All partners	PM1.E – Financial Manual PM1.F – Financial Forms



PM2 - Dissemination			
Deadline	Results	Partner	Template and Tools
31 December 2020, 31 March 2021, 31 May 2020	Organization of 1 dissemination events on the project every month and uploading the dissemination events description on the project web site (every three months)	All partners	https://alcmaeon.pixel-online.org/MNG-diss.php
15 May 2021	Production of the final Best Practice Dissemination Report	All partners	Template: PM2.B – How to write the Best Practice Dissemination Report

PM3 - Exploitation			
Deadline	Results	Partner	Template and Tools
13 November 2020	Upload on the project portal of 3 associated partners. Sending to Pixel of 3 exploitation links	HEIs	PM3.A - Associated Partner Letter PM3.B - Associated Partner Information PM3.C – Exploitation links
15 May 2021	Upload on the project portal a total number of 6 associated partners. Sending to Pixel a total number of 6 exploitation links	All partners	PM3.A - Associated Partner Letter PM3.B - Associated Partner Information PM3.C – Exploitation links

PM4 - Quality and Monitoring Plan			
Deadline	Results	Partner	Template and Tools
31 May 2021	<ul style="list-style-type: none"> - Collection of 6 testimonials - Collection of 20 evaluation questionnaires - Sending an evaluation report per country on the IOs 	All partners	PM4.D – Lectures' Evaluation Questionnaires for Intellectual Outputs PM4.E – Tool for questionnaires analysis PM4.F – Guidelines for the evaluation report on Testing Activities

